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Abstract. The frequency of new product introduction requires adaptable pro-

duction system. In this context, this paper deals with the reconfiguration issue 

during factory layout design regarding the introduction of a new product in an 

existing production line. A repair approach from planning recovery is explored 

to address this issue. We show that long term performance can be reached if fu-

ture products can be integrated easily in the existing production system with 

low disruptions on current operations during the reconfiguration phase.  
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1 Introduction 

Due to rapid changing market, product lifecycle is decreasing and model mix is high 

in most industrial organization. This generates highly individualized engineering tasks 

and repetitions of development and validation activities. In this paper we propose an 

approach which allows analyzing production line reconfiguration process taking into 

account the future product to be produced.  

Even though a lot of research work has been done on flexible and reconfigurable pro-

duction systems, the reconfiguration process itself is less supported by suitable meth-

odology. The different cases of the reconfiguration problem and the activities in-

volved in the reconfiguration process need first to be categorized. The operations to 

be performed are intended to minimize the disruption on the existing assembly line. 

Adequate selection criteria need to be identified to assess each alternative. 

A critical review of various approaches in design and reconfiguration of assembly 

systems reported in the recently published literature is first presented with a special 

emphasis on new product introduction. A methodology based on repair is introduced 

to address the reconfiguration issue. Finally, a case study is presented to illustrate the 

introduction of new products on existing assembly line. 



2 Context and motivation 

The context of this study is about capacity requirement analysis and product alloca-

tion to assembly unit during the preliminary factory design. Configuration is the ar-

rangement of the production system layout and the associated assembly process to 

achieve production objectives. Reconfiguration is a more difficult process than initial 

configuration because we need to consider not only the desired outcome of a configu-

ration process but also find the most suitable way to reach this state. 

Reconfigurability is the ability to add, remove and/or rearrange in a timely and cost-

effective manner the components and functions of a system which can result in a re-

quired set of alternate configurations [1]. Several cases may arise when introducing 

new product (1) develop new assembly line, (2) expand existing one or (3) reconfig-

ure existing facility.  We consider the reconfiguration process as any change between 

production phases. There is a need for a new approach to analyze these reconfigura-

tion processes by taking into account future change and the complexity of the system. 

2.1 The reconfiguration problem 

The reconfiguration problem is similar to the initial design process, except that there 

are existing facility layout and resources constraints. Each new product introduction 

brings the following issues: when and how do we reconfigure?  The first one depends 

on the performance required for the next period; if it is not satisfactory then the recon-

figuration is considered. We will focus on the second one which is related to the 

choice of adequate reconfiguration operations to perform in order to satisfy the new 

product change and existing constraints. 

Several alternatives can be identified and they usually differ by their flexibility level. 

The decision to develop flexible assembly line on the first product is one of the main 

issue in factory design. It should not be supported by profitability analysis only but by 

technical performance criteria as well.  This is because economic advantages of flexi-

ble systems appear on long period and the decision does not refer to the same product. 

On the other hand the profitability rule for a facility investment in most companies is 

less than one year, which does not give advantage to flexible solutions. 

 

 Fig. 1. Reconfiguration issue and the production system lifecycle [2] 
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Typical issue when introducing a new product B in a production system already pro-

ducing A is represented in Fig.1. The decision we try to formalize is related to the 

operations to perform during the reconfiguration phase. Some research works related 

to this problem and their contributions are described below. 

2.2 Literature review 

Several researches addressed the reconfiguration problem in different contexts. Most 

of them focus on operational planning and control of reconfigurable production sys-

tem (RPS). Some deal with the balancing problem in reconfigurable manufacturing 

system (RMS) with genetic algorithm [3]. Economic justification of changeability in 

reconfigurable assembly systems (RAS) is proposed with a strategic point of view. 

Changeability classification and enablers for reconfiguration planning are presented 

but no specific methodology for the reconfiguration process has raised [4]. 

Others developed a methodology to choose between dedicated, reconfigurable and 

flexible production system  based on cost analysis and capacity investment [5]. Re-

configurability measurement has been also proposed based on axiomatic design and 

structure design matrix [6]. 

Some research works contributed to reconfiguration planning to minimize total 

lifecycle cost on several product generations. Assembly system reconfiguration plan-

ning problem (ASRP) has been resolved by dynamic programing and genetic algo-

rithm [7].  Instead of generating new assembly plans from scratch, reconfigurable 

process planning (RPP) intends to generate portion of the master assembly planning 

referring to the new operations which are optimally positioned within the master plan 

[8] [9]. This approach enables local reconfiguration of assembly sequence plans.  

A premise of reconfiguration methodology is proposed by [12], where several struc-

tures of RMS have been assessed according to their productivity. The study involves a 

simplified production line with only five stations to enable exact method analysis. 

All the previous approaches deal with either operational planning and control of re-

configurable production system or the reconfiguration planning problem. Few deals 

with the operations to perform for the reconfiguration. The impact of the solution on 

the initial system configuration is not really taken into account. In these circumstanc-

es, adequate methodology is then required to address these issues to minimize the 

impact of the reconfiguration while taking into account the problem complexity. 

In the following, we will focus on a planning repair methodology that has been used 

to minimize the disruption on the existing organization. It has been applied to supply 

chain, building project and workshop rescheduling [10] [11]. The relevant results of 

this approach require particular attention since our objective is to minimize the impact 

of new product introduction on the initial factory layout configuration. We propose to 

analyze their projections on the reconfiguration of assembly system domain. 



3 Reconfiguration approach 

The reconfiguration problem can be seen as a planning repair as long as the objective 

is to minimize disruption on existing production system. The aim in project planning 

repair is to minimize the impact of the disruption on the initial master plan and asso-

ciated organizational aspects, while in production system reconfiguration the aim 

consists in minimizing the impact of new product introduction on the initial system 

configuration. A plan repair can be seen as planning with re-use of fragments of the 

previous plan [13]. It can be defined as a local and limited modification of a previous-

ly calculated planning. The approach is particularly suited to solve scheduling prob-

lem or partially deficient resulting from any kind of disruption. 

The principle of the studied method comes from the cooperative and distributed prob-

lem solving that has been already implemented in production and logistics, and ex-

tended to building site organization [14]. This principle is based on the development 

of solutions by the actors themselves for limiting the impact of disruptions throughout 

the organization while ensuring the achievement of objectives. Rather than imple-

menting a new planning calculation, the purpose is to repair the existing plan. 

In order to achieve this goal, strategies for responding to disruptions have been de-

fined consisting in a sequence of repair operations applied to the disrupted planning. 

Initially these operations consisted in time shifts or tasks permutations within one or 

more resources. Solving strategies implement sequences of repair operations in order 

to limit the impact of disruptions on the organization. Each implemented strategy will 

be evaluated in term of cost and delay in order to decide of using a strategy. 

The same idea is retrieved in a factory design and reconfiguration with an additional 

dimension to the timeline of a plan. Repair operations consist in limiting tasks that 

minimize the impact of the new product on the current production system configura-

tion. Operations may involve layout change, additional resources, equipment re-

placement or logistic concept adaptation [2]. The reconfiguration approach is based 

on repair method to find reconfiguration solutions initiated by the decision to intro-

duce a new product. Designers may therefore focus on minimizing the impacts of the 

new system configuration on production cost and logistics, layout requirement, opera-

tion and workforce need or equipment availability.  To do so, an analogy between 

both domains is presented, followed by first steps of the decision process. 

3.1 Analogy between system reconfiguration and planning repair 

Here we use the principle of analogy to transpose some concepts of the planning 

problem to the reconfiguration issue. This analogy enables us to consider assembly 

reconfiguration issue as a planning repair, which takes us from a temporal point of 

view to space occupation point of view. The idea is to show common concepts and 

methodology to use existing resolution based on repair approach. 

In planning problem, a task is composed of several operations which need to be as-

signed to an actor with limited time capacity. Each operation may require one or sev-



 

 

eral resources to perform the task. In the reconfiguration problem, an assembly unit is 

composed of several workstations to allocate on a limited layout. The same analogy 

between time and space has been successfully used for the arrangement of cable har-

ness design [16] where scheduling method have been used to arrange cable allocation. 

Task Assembly unit 

Temporal attributes Spatial attributes 

- Duration (required time) - Surface (required space) 

- Start date - Loading station 

- End date - Unloading station 

- Temporal margin - Available space on the layout 

Physical attribute Physical attribute 

Working unit produced by the task - Production capacity in jop per hour 

Resources Ressources 

- Equipment  - Workstation 

- Tools - Tooling and fixtures 

Actors Worker 

- Quantity - Workforce 

Structural attributs  Structural attributs 

- Interruptible - Décomposable (Split into 2 blocs) 

Table 1. Analogy between reconfiguration and planning 

In our case, reconfiguration operations may involve layout change, additional re-

sources, equipment replacement or logistic concept adaptation.  

- Minor reconfiguration: develop new process with low disruption. 

- Significant reconfiguration: reuse part of existing process (carry over) 

- Major reconfiguration: redesign the whole factory layout. 

3.2 The decision process in production system  reconfiguration 

The analogy enabled us to validate the principle of repair in a layout reconfiguration 

context, the next step consists in identifying and evaluates several categories of opera-

tions to perform and analyze their impact on the production system. The decision 

process follows the 4 steps, analysis, design, selection and implementation. 

 Analyze the new product parameters and the actual assembly line capability 

 Design : identify reconfiguration strategies 

 Decision or selection: choose between alternatives based on several criterion 

 Implementation and evaluation: implement reconfiguration operations. 

4 Reconfiguration case study 

We illustrate the design step with an automotive body shop example. For a new prod-

uct introduction, an industrial company is dealing with flexibility investment decision 

to improve its production process. The cost of the new flexible equipment is known 



but the real operational cost is usually not. To support this decision we can compare 

the performance of the production system with and without the flexible equipment. 

When a car body is made, the parts are first stamped from rolls of steel, the overall 

body is welded together to create a shell, and then the individual parts are welded 

together into the body on a moving assembly line. This part of the process is per-

formed in the Body in White (BIW) workshop containing several layers: 

 Mainlines or assembly units (ex: opening unit, main floor) 

 Subassemblies (ex: front door) supplying the mainline. 

 Cells (ex: robotic hemming cell) 

 Workstation (ex: manual gun welding) 

4.1 Description of the case study 

We assume that a company produces a product A and plans to introduce a new prod-

uct B in two years, as described in Table 2. Specific tooling for product (A) is in-

stalled on the line in Hypotheses 1 while flexible tooling is installed for products (A) 

and (B) in hypothesis 2. The idea is to illustrate the reconfiguration operations at T2 

 

Table 2. Investment cash flow for new product introduction 

C: capacitary investment    a, b: specific investment for product A or B 

C0: Tooling investment for A C1: remove tooling for A and install for B 

Figure 4 represents the investment cash flow for hypotheses 1 and 2. The vertical line 

defines the reconfiguration phase. For the same initial capacitary investment (left side 

of each hypothesis), the two year cash flow cost is higher for hypothesis 1. The study 

has been conducted in the context of profitability analysis between both solutions 

which enables us to identify investment related reconfiguration operations. 

 

Fig. 2. Investment cash flow between product A and B 

The difference between the two scenarios is due to the cost of operations to perform 

during the reconfiguration. The main characteristics of both cases are listed below.  

Year 0 1 2

Product A A A + B

Hyp 1 C0 + a C1 + b

Hyp 2 C + a b

Time 



 

 

Hyp 1 Hyp 2 

Design and build additional fixtures Build additional fixture with no extra design 

Production stop during reconfiguration No disruption to production (week end) 

Find space for additional equipment Space already available for added equipment 

Recalibrate and re-plan robot trajectory No need for recalibration 

Need to restart production No disruption to production 

Table 3. Difference between two reconfiguration strategies 

A solving strategy involves several reconfiguration operations starting from the least 

to the most disrupting one. Several criteria are used to assess their impact. 

4.2 Performance analysis and selection criteria 

Even though cost related performance is important in the preliminary design, tech-

nical and human factor criteria need to be considered in reconfiguration. Evaluation of 

the reconfiguration process is based on the final state of the system, when the previ-

ous operations have been implemented. The main selection criteria are presented for 

the factory level or the subassembly level (manual or an automated system). 

Factory  Manual assembly line Automated assembly line 

- Investment 

- Required space 

- Value added time ratio 

- Operational costs 

- Availability 

- Value added time ratio 

- Product flexibility 

- Volume flexibility 

- Workforce 

- Required surface 

- Investment / capacity 

- Product flexibility 

- Volume flexibility 

- Availability  

- Value added time ratio 

Based on these criteria, an objective function mainly based on cost and time is defined 

to assess the relevance of the reconfiguration strategies. Those that satisfy the new 

requirement and respect constraint (available space, and resource capacity) are kept. 

5 Conclusions et future research 

The aim of this paper is to propose an approach for production system reconfiguration 

in new product introduction. One of the conditions to reach long term performance is 

to ease future reconfiguration. For that, a repair approach has been explored. 

The analogy between reconfiguration and planning repair showed that a task can be 

associated to an assembly process and other concept such as capacity or layout can be 

defined the same way. This approach leads us to propose a reconfiguration methodol-

ogy which minimizes the impact of product change on initial system configuration. 

A typology of reconfiguration operations has been presented based on the case study. 

In this paper, we focus on the impact of the reconfiguration operations on layout and 

investment. As a perspective, impact on the other criterion can be analyzed. Further 

analysis also needs to be done regarding the reconfiguration methodology which con-

sists in choosing the suitable combination of these operations. Objective function 

based on performance criteria can be used to support this decision. 
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